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Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 11-5-2014 DAILY WORK ORDER 

Branch: Federal 
Division/ Response 

mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: 
I 

Continue to pump water on site as necessary depending on rainfall. 
Continue development of profiles and disposal of sludge, liquids, and solids. 

Continue sludge removal operations. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
-- LeRoy Cassidey, CB&I Federal Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA 

Task Order: 062 Date: 111.5.2014 Time:1700 Date: 11.5.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 Pick -up Truck 3 3 

Foreman 1 1 

Health and Safety Manager 1 1 Trash Pumps 2 2 

Truck Driver 1 1 Air Multiple Gas Monitor 1 1 
-- ~Qver --

Laborer 2 2 
Frac Tank w Liner 1 1 

4,000 PSI Pressure Washer 1 1 

I 4 Man 12 Bottle Breathing Air 2 2 

PERSONNEL OFF-SITE Open Top Roll Off 2 2 

Subcontract Manager 2 2 Vacuum Truck Air Mover 1 1 

Health and Safety Manager 0 0 I Carbon Vapor Unit 1 1 

Transport and Disposal Coord 1 1 SCBA 2 2 

Field Cost Accountant 1 11 Vacuum Boxes 7 7 

--

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-SPonS): I 

Crew and Foreman completed installation of the water meter. They started moving water from the North Pond to the 
Sanitary Sewer. Crew cleaned up around the working bays, decontaminated all equipment. 

Truck Driver drove Vacuum Truck Air Mover to TIBM facility for cleaning. 

Health and Safety Manager evaluated analytical data for future activities. Started AHA for empty drum pick up. 

T&D Coordinator continued to evaluate disposal options for frac tanks, vacuum boxes, PPE roll off and the materials in 
the totes. Helped with setting up proper shipping papers for Vacuum Truck Air Mover transport to TIBM 

RM coordinated site activities with the Foreman, He completed the daily paperwork and started procurements and 
chfil)ge orders for TIBM, 24HRsafety_, Adler Tanks. 
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\ l 
Next OPERATIONAL PERIOD (administrative, tactical/ resource status changes, special instructions, H&S)(lnput for next DWO): 

I 

Continue removal of sludge from VB 639. Start utilization of Vacuum Truck Hybrid from Vacuum Truck Rentals. 

Continue to remove water from the Middle and North Ponds. -
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